C-AD EXPERIMENTS for the week ending 1 April 2003

Charged  [Total As Run s > Planned
Hours Charged |Approved | 25| 26| 27| 28( 29{ 30{ 31| 1| 2| 3| 4| 5/ 6| 7 8 9| 10| 11| 12| 13| 14| 15| 16| 17| 18| 19| 20| 21
Activity Past Week |Hours Hours Tu Tu Tu Tu
Runnin - — :
o Stagrtup (SEB/RHIC) 127.9 127.9 |Beginning of Physics ——T"
o Program Avail. 0.0 0.0 ; . LV
o Experiment Setup 0.0 0.0 |Co||isions Available | 7]
o Machine Develop. 0.0 0.0
Not Running |Scheduled Access Days || ]
o Unscheduled Downtime 28.3 28.3
o Scheduled Maintenance 11.8 11.8 - -
o Scheduled Downtime
Beam Experiments 0 0.0 —
BLIP 42.67 1038.37
RHIC Cryo startup
RHIC Cryo Operational
IR RHIC Experiment Beam —» 100 GeV p x 100 GeV p
2:00 |BRAHMS X4020 0.0 0.0
2:00 |pp2pp X4086 0.0 0.0
8:00 |PHENIX X7821 0.0 0.0
10:00 [PHOBOS x8228 0.0 0.0
6:00 |[STAR x8305 0.0 0.0
Beam |AGS Experiment Beam —p
A3 E966 x4812 0 182.9 200
Codes: — Run eeeeeee Standby — setup with low intensity collisions

(M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (FEB) Fast Extracted Beam; (**) Lab Holiday

Hours charged from 0800 (3/25/03) to (4/1/03)

Complex Operating Efficiency: (127.9)/(127.9+28.3) = 82%(RHIC)

AGS Extracted beam intensity 10'' p/bunch
Initial RHIC beam intensity at store 10" p/bunch

Click HERE for List of Involved Institutions



http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.rhic.bnl.gov/pp2pp
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html
http://server.c-ad.bnl.gov/esfd/a3.html
http://server.c-ad.bnl.gov/esfd/institu.html
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